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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

Estimated

Phasing' Costs?

Lake Oroville Management Unit

Bidwell Canyon Complex
(Boat Ramp/Day Use Area/
Marina/ Campground)

Capital Improvements:

« Expand existing parking
capacity at the Marina/Boat
Ramp/Day Use Area to
include approximately 215
new parking spaces (vehicle
with trailer), of which a
minimum of 90 parking
spaces will be constructed at
the existing location of the Big
Pine Loop. Other new parking
spaces will be provided at
Ramp #2 (resurface the
existing gravel lot with
concrete at 700 feet msl to
provide 80 spaces), and at
Ramp #3 (45 spaces at the
top of the ramp, with other
parking along the ramp).

 Provide one additional
boarding dock at the top of the
boat ramp to maximize boat
launching capacity. This will
be reassessed as the pool
level drops. One longer
floating dock may be used as
the ramp narrows. DBW wiill
review the conditions.

DBW, DWR

DBW, DWR

$9,268,000
Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

L1 Included above

L1 Included above

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

Phasing'

Estimated
Costs?

« Provide ADA-related upgrades

at the Marina to improve
accessibility between site
amenities, such as restrooms
and the store.

» Construct a new relocated

RV/tent campground loop with
30 to 38 new campsites to
replace those sites lost to the
proposed parking expansion
project at the Big Pine Loop.
If all 38 campsites cannot be
reasonably relocated within
the Bidwell Canyon Complex
(likely south of the Gold Flat
Loop), DWR will then
construct up to an additional
15 new RV campsites at the
Loafer Creek Complex to
provide replacement campsite
capacity in the area.

« At the Bidwell Canyon Boat
Ramp, extend 3 boat ramp
lanes all the way down to 640
feet msl when feasible. This
will involve a new Ramp #3 at
lower elevations, and adding a
new lane to a portion of
existing Ramp #1. These
extensions may be phased.

« When monitoring results
demonstrate a clear need,
consider constructing new
Bidwell Canyon campsite
capacity at the nearby Loafer
Creek complex.

Concessionaire, DPR

DWR, DPR

DBW, DWR

DWR, DPR

L1

L1

L1

L2toL5

Included above

Included above

Included above

Included in L2 to
L5 budget

Programmatic and O&M:

$775,000 -
Annual O&M w/
L1
Enhancements

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

Phasing'

Estimated
Costs?

« Ensure adequate adjustment
of boarding dock(s).

* Ensure adequate and timely
debris removal at boat ramp
for safe boat launching.

* Provide boaters with additional
information about substitute
boating facilities.

 Explore additional dry boat
storage in the Marina/Boat
Ramp areas as an added
element in the new
concessionaire contract.

» Make the underutilized group
meeting facility available for
use as a concessionaire
operated campground activity
center and store/snack bar

* Provide annual O&M.

Concessionaire, DPR

DPR, DWR

DPR, DWR

Concessionaire, DPR

Concessionaire, DPR

DPR, DWR

LltoL5

LltoL5

LltoL5

LltoL5

LltoL5

LltoL5

Included above

Included above

Included above

Concessionaire
cost

Concessionaire
cost

Included above

Loafer Creek Complex
(Boat Ramp/Day Use Area/
Campground/ Group
Campgrounds)

Capital Improvements:

$5,420,000
Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

Settlement Agreement RMP

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

Estimated
Costs?

e Conduct a feasibility study of | DWR L1 Included above
new swim facility options at
this and other Project No.
2100 locations. This site
would receive priority given
the existing swim facility. If a
feasible and cost-effective
option is identified at this site
by DWR, compared to other
Project No. 2100 sites, it will
be constructed and then
operated during the swimming
season.

* Provide one new floating dock | DBW, DWR L1 Included above
to maximize boat launching
capacity. The existing floating
dock may be replaced with a
new single, longer (80 ft) dock
following DBW review.

* Restore the former vandalized | DWR, DPR L1 Included above
portable toilet at nearby
Brooks Orchard with a new
single-vault toilet building.

* Provide a new fish cleaning DWR, DPR L1 Included above
station connected to existing
infrastructure (location to be
determined).

* Provide ADA enhancements to | DWR, DPR L1 Included above
some campsites and the
parking area at the Group and
Equestrian Campgrounds.

* Provide hardened ADA- DWR, DPR L1 Included above
accessible paths from the
parking area and restrooms to
the lower picnic area and
swimming cove/beach.

 Provide 2 new group RV DWR, DPR L1 Included above
campsites near the existing
group campsites.

March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

 Provide up to 15 new RV
campsites near or adjacent to
the existing Loafer Creek
Campground (if all 38 RV
campsites cannot be
reasonably relocated within
the Bidwell Canyon Complex,
as noted previously).

« Construct equestrian-related
improvements at the
Equestrian Campground
including a new paved access

road, new feeder boxes, and a

50-foot round pen (Interim
Project).

« In conjunction with the swim
facility feasibility study,
evaluate the feasibility of a
concessionaire operated
campground activity center
and store/snack bar.

« Widen, grade, and gravel the
existing dirt service road at
the Loafer Creek DUA to
approximately 750 feet msl
elevation. Open the gated
service road to the public
when the Loafer Creek Boat
Ramp becomes dewatered to
allow car-top boat launching
within the Loafer Creek
Complex.

DWR, DPR

DPR, DWR

DWR, DPR

DPR, DWR

L1 Estimated
Phasing Costs?
L1 Included above
L1 Included above
(Completed)
L1 Included above
L1 Included above

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

Phasing'

Estimated
Costs?

« Based upon monitoring results
during L2 to L5 phases and
determination of a need,
provide approximately 35 (if
15 from Bidwell Canyon
Campground have previously
been constructed) to
approximately 50 new RV/tent
campsites within the Loafer
Creek Complex. Reevaluate
the current mix of campsite
types (RV versus tent) and
modify the design to meet
current demand if needed.

« Based upon monitoring results
during L2 to L5 phases and a
determination of a need,
provide up to 2 new group
campsites, utilizing existing
infrastructure where possible.

« Based upon monitoring results
during L2 to L5 phases and a
determination of a need,
provide additional parking
(vehicle and trailer) at the boat
ramp.

DPR, DWR

DPR, DWR

DPR, DWR

L2tolL5
(threshold
dependent)

L2toL5
(threshold
dependent)

L2tolL5
(threshold
dependent)

Included in L2 to
L5 budget

Included in L2 to
L5 budget

Included in L2 to
L5 budget

Programmatic and O&M:

» Explore the feasibility of
permitting a concessionaire to
construct rental cabins or
similar lodging in the Loafer
Creek Complex.

« Ensure adequate debris
removal at boat ramp for safe
boat launching.

DPR, DWR

DPR, DWR

LltoL5

LltoL5

$1,075,000
Annual O&M w/
L1 Enhance-
ments

Included above

Included above

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity

e Ensure adequate adjustment | DPR, DWR LltoL5 Included above
of boarding docks.

* Provide boaters with additional | DPR, DWR LltoL5 Included above
information about substitute
boating facilities.

* Provide annual O&M. DPR, DWR LitoL5 Included above

Lime Saddle Complex Capital Improvements: $2,250,000
(Boat Ramp/Day Use Area/ Total Capital
Marina/Campground/Group (L1)
Campsite)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

« Provide additional ADA DWR, DPR, L1 Included above
improvements at the Marina Concessionaire
(store area) and boat ramp
day use picnic sites.

e Conduct a feasibility study of | DWR L1 Feasibility study
potential swim facility options cost included
at this and other Project No. above only, not
2100 locations. This site capital or O&M
would receive lesser priority
than the swim facility study at
the Loafer Creek Complex.

 Provide 1 additional boarding | DWR, DBW L1 Included above
dock on the right-had side
looking down the ramp to
supplement the existing
marina gangway and dock
system. This will require the
installation of a new anchor
system as well to maximize
boat launching capacity.

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

Estimated
Costs?

« Based upon the results of the | DPR, DWR L2toL5 Included in L2 to
swim facility feasibility study, (threshold | L5 budget
monitoring results during L2 to dependent)
L5 phases, and determination
of a sustained need for a
second new swim facility
within the Lake Oroville area,
provide and operate a new
swim facility at this site (site
and type to be determined).
This action assumes that a
new swim facility has already
been constructed at the
Loafer Creek Complex, the
most likely location.

« Based upon monitoring results | DPR, DWR L2toL5 Included in L2 to
during L2 to L5 phases and (threshold | L5 budget
determination of a need, dependent)
provide a new cove day use/
picnic area with picnic tables,
ramadas, and pole stoves,
and a new non-motorized,
multiple-use trail linking the
existing Campground with the
existing Marina/Boat Ramp
area around Parish Cove.

« Upgrade or replace 13 older DPR, DWR L1 Included above
existing picnic tables and pole
stoves and 7 existing shade
ramadas to make them
consistent with other Project
day use sites, including
making any ADA accessibility
improvements.

* Provide 10 additional RV DPR, DWR L1 Included above
campsites.

« In conjunction with the swim DPR, DWR L1 Included above
facility feasibility study,
evaluate the feasibility of a
concessionaire operated
campground activity center
and store/snack bar.

March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement

and O&M

Responsible Entity”

Phasing'

Estimated
Costs?

« Construct 1 new 6-unit group
(50-person) RV campsite.

« Based upon monitoring results
during L2 to L5 phases and
determination of a need,
provide 25-50 additional new
RV/tent campsites in the
future. Utilize the existing
new infrastructure at this
location.

« Construct approximately 60
additional new Boat Ramp/
Marina parking spaces
(vehicle with trailer) near the
existing parking lot where
feasible. The adjacent
vacated PG&E parcel may
potentially be transferred to
DWR/DPR for site expansion
purposes and this option will
continue to be explored.

« Based upon monitoring results
during L2 to L5 phases and
determination of a need,
provide 1 additional new
group campsite, utilizing the
existing new infrastructure
where feasible.

DPR, DWR

DPR, DWR

DPR, DWR

DPR, DWR

L1

L2toL5
(threshold
dependent)

L1

L2toL5
(threshold
dependent)

Included above

Included in L2 to
L5 budget

Included above

Included in L2 to
L5 budget

Programmatic and O&M:

* Ensure adequate debris
removal at boat ramp for safe
boat launching.

« Ensure adequate adjustment
of boarding docks.

DPR

DPR

LltoL5

LltoL5

$550,000
Annual O&M w/
L1
Enhancements

Included above

Included above

Settlement Agreement RMP

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
* Provide boaters with DPR LitoL5 Included above
information about substitute
boating facilities and reservoir
conditions.
* Provide annual O&M. DPR, DWR LltoL5 Included above
Oroville Dam Overlook Day | Capital Improvements: $200,000
Use Area Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Provide approximately 100 DPR, DWR L1 Included above
additional new parking
spaces and access
routes/stairs in the area of the
overlook facility, plus 4-5
additional picnic tables with
shade ramadas, and
interpretive panels (ADA).
Programmatic and O&M: LitoL5 $25,000

* Provide annual O&M.

Annual O&M (L1
to L5)

Spillway Boat Ramp/
Day Use Area

Capital Improvements:

$50,000
Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
« DBW will determine the DWR, DBW L1 Included above
optimum dock system
configuration. If more than 3
docks are feasible, an
additional boarding dock will
be added to maximize boat
launching capacity.
Programmatic and O&M: $625,000
Annual O&M w/
L1
Enhancements
« Continue "en route" RV DPR LltoL5 Included above
camping at Spillway, subject
to periodic FERC project
security reviews.
* Ensure adequate adjustment | DPR LitoL5 Included above
of boarding docks.
* Ensure adequate debris DPR LltoL5 Included above
removal at boat ramp for safe
boat launching.
* Provide boaters with additional | DPR LltoL5 Included above
information about substitute
boating facilities and changing
reservoir conditions.
 Provide annual O&M. DPR, DWR LltoL5 Included above
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Enterprise Boat Ramp Capital Improvements: $3,500,000
Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
« Extend the existing boat ramp | DWR, DBW L1 Included above
to approximately 750 feet msl
to provide a low-water ramp,
beginning at/near the toe of
the existing ramp.
* Provide 10 gravel parking DWR, DPR L1 Included above
spaces where feasible.
« Evaluate cultural resources in | DWR, DPR L1 Included above
this area to identify areas for
additional gravel parking near
the 750 feet msl elevation.
« Provide a vault toilet building DWR L1 Included above
(Interim Project). (Completed)
* Provide 10 family picnic sites. | DWR, DPR L1 Included above
* Provide 1 new boarding dock | DWR, DBW L1 Included above
and cable system at the boat
ramp.
Programmatic and O&M: $200,000
Annual O&M w/
L1
Enhancements
« Ensure adequate adjustment | DPR LltoL5 Included above
of boarding dock.
* Provide annual O&M. DPR, DWR LitoL5 Included above
March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Nelson Bar Car-Top Boat Capital Improvements: $50,000
Ramp Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
« Install a sign, barrier, and/or DWR L1
gate at the terminus of the
boat ramp during lowered
reservoir elevations for safety
purposes.
Programmatic and O&M: $50,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. DPR LltoL5
Vinton Gulch Car-Top Boat | Capital Improvements: $33,000
Ramp Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Apart from periodic updates of | DPR L1
the interpretive materials
(directional signs), no
changes are proposed at this
facility.
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Programmatic and O&M: $40,000 Annual
O&M w/ L1
Enhancements
 Provide annual O&M. DPR LiltoL5 -
Dark Canyon Car-Top Boat | Capital Improvements: $33,000
Ramp Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Provide additional signs to DPR L1 Included above
help users locate site
(component of the RMP’s I&E
Program).
* Replace the defunct vault toilet | DWR, DPR L1 Included above
building at this site.
Programmatic and O&M: $50,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. DPR LitoL5
Foreman Creek Car-Top Capital Improvements: $2,863,000
Boat Ramp Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

« Provide site protection for DWR, DPR L1 Included above
culturally sensitive areas
potentially impacted by
recreational use (also a
component of the RMP’s I&E
Program).

Estimated
Costs?

* Reconfigure the recreational DWR, DPR L1 Included above
use to reroute visitor use
away from culturally sensitive
areas, including measures to
restrict usage of the car-top
boat ramp to a designated use
area. Potentially relocate the
access road.

* Provide site improvements DWR, DPR L1 Included above
within a designated use area
including an ADA-accessible
vault toilet building,
interpretive signage, and 5 to
10 picnic tables with shade
ramadas. Pole stoves will
also be installed if deemed
permissible from a fire safety
or fuel load management
perspective.

Programmatic and O&M: $250,000
Annual O&M w/
L1
Enhancements

* Provide annual O&M. DPR L1toL5

Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Stringtown Car-Top Boat Capital Improvements: $34,000
Ramp Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Provide additional roadside DPR L1 Included above
signs to help users locate site
(component of the RMP’s I&E
Program).
« Install a sign, barrier, or gate DPR L1 Included above
for safety purposes at the
unmaintained abandoned
road in the inundation zone.
Programmatic and O&M: $60,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. DPR LitoL5
Lake Oroville Visitors Capital Improvements: $200,000
Center Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity

« Provide I&E Program and DPR, DWR L1 Included above
existing Visitors Center facility
enhancements. Other
potential future facility
functions, activities and uses
at the Visitors Center will be
discussed and considered as
a component of the RMP’s
future I&E Program.

« Based upon monitoring results | DPR, DWR L2toL5 Included in L2 to
during L2 to L5 phases and (threshold | L5 budget
determination of a need, dependent)
provide additional parking if
needed at this facility by
expanding the existing parking
area.

Programmatic and O&M: $425,000

Annual O&M w/
L1
Enhancements
* Provide annual O&M. DPR, DWR LitoL5

Saddle Dam Trailhead Capital Improvements: $183,000

Access Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

* Re-grade and gravel the DWR, DPR L1 Included above
existing equestrian TA parking (Completed)
area (Interim Project).

* Provide a new vault toilet DWR, DPR L1 Included above
building (Interim Project). (Completed)

Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
« Provide horse hitching posts DWR, DPR L1 Included above
and native shade trees
(Interim Project).
 Provide an additional non- DWR, DPR L1 Included in
motorized trail(s) to the Trails Program
nearby shoreline at Saddle below
Dam (see Trails Program,
Appendix D).
« Provide 10 new picnic tables. | DWR, DPR L1 Included above
« Provide a new horse watering | DWR, DPR L1 Included above
trough and hand-washing sink
through a piped water system
(if feasible) or via manually
delivered water from a truck
on a periodic basis.
Programmatic and O&M: $50,000 Annual
o&M w/ L1
Enhancements
* Provide annual O&M. DPR, DWR LltoL5
« Provide additional security at | DPR, DWR LltoL5 Included above

this location if and when
needed.

Boat-in Campgrounds
(BICs): Bloomer Area,
Goat Ranch, Foreman
Creek, and Craig Saddle

Capital Improvements:

$10,000
Total Capital
(L1)

L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
e Foreman Creek BIC may see |DPR, DWR L1 Included above
increased informal day use
and land-based overnight
walk-in camping during low
water conditions due to
modifications proposed for the
Foreman Creek Car-top BR
and rerouted access to
surrounding day use lands.
Programmatic and O&M: $200,000
Annual O&M
* Provide annual O&M. DPR LitoL5
Lake Oroville Scenic Capital Improvements: $69,000
Overlook (SR 162 at Total Capital
bridge) (L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Replace existing cyclone fence | DWR L1 Included above
with a Caltrans-approved auto (Completed)
safety barrier (Interim Project).
* Provide 2 new interpretive DWR, DPR L1 Included above
signs (Interim Project). (Completed)
* Provide a new trash receptacle | DWR, DPR L1 Included above
and minor trail enhancements
along the old construction
road.
Programmatic and O&M: $25,000 Annual
O&M w/ L1
Enhancements
* Provide annual O&M. DWR, DPR LltoL5
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
« Provide trash pickup service in | DWR, DPR LltoL5 Included above
coordination with the Berry
Creek Citizen’s Association.
Floating Campsites Capital Improvements: $375,000
Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* Deploy 2 new floating DWR, DPR L1 Included above
campsites in the Lime Saddle
area and deploy 1 new
floating campsite in the West
or North Fork areas of the
reservoir. The existing
facilities remain at or near
their current locations.
Programmatic and O&M: $228,000
Annual O&M w/
L1
Enhancements
* Provide annual O&M. DPR, DWR LitoL5
March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Floating Restrooms Capital Improvements: $0
Total Capital
(L1)
L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
* None at this time. Continue to | ---
monitor. Additional units may
be deployed in the future
iffwhen needed.
Programmatic and O&M: $260,000
Annual O&M
* Provide annual O&M. DPR, DWR LltoL5
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Trails in the Lake Oroville | Capital Improvements: $269,000 Total
and Dam Area Capital (L1)
(see Appendix D) L2 to L5 Total
Future Capital
(If Needed) —
see
Management
Area Subtotal
Budget
 Construct a Saddle Dam area | DWR, DPR L1 Included above
shoreline access trail(s) (less
than 0.1 mile in length each).
* Realign a portion of the DWR, DPR L1 Included above
existing Brad B. Freeman Trall
near the Hyatt Powerplant
Switchyard by Oroville Dam to
address security/ safety
concerns.
» Open the Dan Beebe Trailto | DWR, DPR L1 Included above
bicycle use.
« Open the Bidwell Canyon Trail | DWR, DPR L1 Included above
to equestrian use.
* Open an existing access road | DWR, DPR L1 Included above
to bicycle use, south of the
Loafer Creek Equestrian
Campground.
 Construct a Potter's Ravine DWR, DPR L1 Included above
North Fork Shoreline Trail
extension (approx. 2 miles
and multiple use).
« Construct a new trail from the | DWR, DPR L1 Included above
Lime Saddle Campground to
the Lime Saddle Marina/BR
(approx. 3.5 miles for hiking
and biking use).
March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Programmatic and O&M: $50,000 Annual
O&M w/ L1
Enhancements
* Provide annual O&M. DWR, DPR L1toL5 ---
Lake Oroville Area Facility | _Programmatic and O&M: $400,000
Replacement and Annual O&M
Refurbishment (O&M) Accrual
Estimate
($20,000,000
Total O&M
Replacement
over 50 years)
(L2 to L5)
« Anticipated replacement or DWR, DPR L2toL5
refurbishment of needed
facilities and structures over
the license term that have
reached their life expectancy
or are in need of replacement.
Subtotal Lake Oroville Mgmt. Unit: $24,807,000
Capital Facility Costs - New Construction (L1)
Future New Capital Facility Budget if Needed Based on Monitoring Results $20,000,000
(L2 to L5)
Subtotal Lake Oroville Mgmt. Unit: $4,938,000
Facility Operations Costs — Annual O&M With L1 Enhancements annually
assuming L1
enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $20,000,000
(L2 to L5)
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Diversion Pool Management Unit
(includes portions of the Low Flow Channel)
Diversion Pool DUA Capital Improvements: $215,000
(Northern Side) Total Capital
(L1)
* Provide an ADA-accessible DWR, DPR, WCB L1 Included above
fishing pier or platform at this
or other nearby Diversion Pool
location.
« Provide additional day use DWR, DPR L1 Included above
facilities including 10 new
picnic tables with pole
stoves/grills and enhance the
existing gravel car-top boat
ramp along the Burma Road
(north side).
Programmatic and O&M: $50,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. DPR, DWR LltoL5
Lakeland Boulevard Capital Improvements: $1,985,000
Trailhead Access / Total Capital
Diversion Pool DUA (L1)
(Southern Side)
« Create vehicle access to DWR L1 Included above
Diversion Pool through the
construction of new realigned
and improved road to the
lower old railroad grade that is
upstream of the Union Pacific
Railroad bridge crossing of
Diversion Pool.
March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

Estimated
Costs?

e Construct a new shoreline day | DWR L1 Included above
use area at the Diversion Pool
to include a gravel parking
area that can accommodate
vehicles with small trailers,
vault toilet building, 10 picnic
tables with pole stoves and a
gravel car-top boat ramp.

« Install a non-potable stock DWR L1 Included above
watering trough at the existing
Lakeland Blvd. TA gravel
parking area. This new trough
may potentially be supplied by
underground piping, or by a
portable supply via truck. If
the former option is used, an
outdoor hand-washing basin
with a French drain will also
be installed.

« Install fencing, as appropriate, | DWR L1 Included above
to separate the existing trail
and the new access road and
day use facilities from the
railroad tracks.

Programmatic and O&M: $155,000
Annual O&M w/
L1
Enhancements

* Provide annual O&M. DPR, DWR L1ltoL5

Settlement Agreement RMP March 2006
A-25




Recreation Management Plan

Oroville Facilities P-2100 Relicensing

Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Feather River Fish Capital Improvements: $75,000
Hatchery Day Use Area Total Capital
(L1)
 The Fish Hatchery DUA with a | DWR, DFG L1 Included above
Visitors Center and fish
viewing platform will be
considered as a component of
the RMP’s I&E Program.
Additional interpretive signs
and/or kiosks and additional
interpretive paths will be
added consistent with the I1&E
Program.
* Enhance existing non- DWR, DBW, and DFG |L1
motorized boater put-in at the Included above
fish hatchery DUA or vicinity,
pending completion of
analysis of non-motorized
water trail shoreline access
(2-3 sites in total) (Table B-2,
Appendix B).
Programmatic and O&M: $52,000
Annual O&M w/
L1
Enhancements
* Provide annual O&M. DFG, DWR LitoL5
* Provide annual O&M for new | DFG, DWR L1to L5
boater put-in/take-out. Included above
Trails in the Diversion Pool | Capital Improvements: $316,000
/ Low Flow Channel Area Total Capital
(see Appendix D) (L1)
« Develop a non-motorized DWR L1 Included above
Sewim Bo Trail from the Old (Completed)

Bath House (Nature Center)
to the Diversion Dam (Interim
Project).

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

« Provide new picnic tables
(some ADA compliant), shade
ramadas, erosion control, and
interpretive signs along the
Sewim Bo Trail (Interim
Project).

 Construct a paved trail from
the Fish Hatchery
downstream to the project
boundary, provided another
recreation agency constructs
a paved trail on the north side
of the Feather River from
Riverbend Park north to the
project boundary.

 Evaluate the feasibility of a
Diversion Pool trail crossing(s)
to complete a trail loop
experience.

* Open the Dan Beebe Trail to
bicycle use (except the
Sycamore Hill trail segment).

DWR

DWR

DWR

DWR

L1 Estimated
Phasing Costs?

L1 Included above

(Completed)

L1 Included above

L1 Feasibility study
cost included
above only

L1 Included above

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

Estimated
Costs?

« Investigate the feasibility of DWR L1 Included above
constructing a new 2-4 mile
trail designed primarily for
bicycling that would run
east/west from Lakeland Blvd.
connecting with a multiple-use
segment of the Dan Beebe
Trail and/or Brad B. Freeman
Trail, near the Diversion Pool.
Construction is contingent
upon topographic, jurisdic-
tional, and ownership/
easement constraints. If
feasible, it will be constructed,
possibly with some SBF
funding for trail segments
outside the project boundary.
If developed, much of the
nearby portion of the Dan
Beebe Trail will be closed to
bicycles and will be managed
for equestrian and hiking use.

* Open the Burma Road and DWR L1 Included above
adjacent portions of the Brad
Freeman Trail to equestrian
use.

Programmatic and O&M: $50,000 Annual
O&M w/ L1
Enhancements

* Provide annual O&M. DWR L1toL5

March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Diversion Pool Area Programmatic and O&M: $20,000 Annual
Facility Replacement and O&M Accrual
Refurbishment (O&M) Estimate
($1,000,000
Total O&M over
50 years)
(L2 to L5)
« Anticipated replacement or DWR, DPR L2toL5
refurbishment of needed
facilities and structures over
the license term that have
reached their life expectancy
or are in need of replacement.
Subtotal Diversion Pool Mgmt. Unit: $2,591,000
Capital Facility Costs - New Construction (L1)
Future New Capital Facility Budget if Needed Based on Monitoring Results $1,000,000
(L2 to L5)
Subtotal Diversion Pool Mgmt. Unit: $307,000
Facility Operations Costs - Annual O&M With L1 Enhancements annually
assuming L1
enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $1,000,000
(L2 to L5)
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Thermalito Forebay Management Unit
North Thermalito Forebay | Capital Improvements: $470,000
Boat Ramp/Day Use Area/ Total Capital
Aquatic Center/"En Route" (L1)
RV Campground
« Conduct a feasibility study to DWR L1 Feasibility study
evaluate warmer water costs included
swimming options at this site above only
and at other Project No. 2100
locations. If feasible and cost-
effective, construct new
swimming area
enhancements (construction
cost excluded).
« Provide a fish cleaning station | DWR, DPR L1 Included above
and connect this new facility
to the existing septic system
(if feasible, location to be
determined).
* Provide basic facility DWR, DBW Completed |Included above
improvements to the Aquatic
Center for basic needs.
Expand into a new building
(Interim Project).
Programmatic and O&M: $550,000
Annual O&M w/
L1
Enhancements
« Continue to monitor water DWR LitoL5 Included above
quality and maintain
coordination with public health
agencies at existing project
swimming facilities.
* Provide annual O&M. DPR LltoL5 Included above

South Thermalito Forebay
Boat Ramp/Day Use Area

Capital Improvements:

$200,000
Total Capital
(L1)

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Resource Area / Site

Capital Improvement and
Programmatic/O&M Proposed
Actions®

Capital Improvement
and O&M
Responsible Entity”

Estimated

Phasing' Costs?

* Provide an ADA-accessible
fishing pier or platform.

 Provide improved landscaping
and day use facilities including
a new sandy beach, 5-10
picnic tables with pole stoves,
and shade trees and shrubs.

DWR, DPR, WCB

DWR

L1 Included above

L1 Included above

Programmatic and O&M:

¢ Provide annual O&M.

« Monitor water quality and
maintain coordination with
public health agencies at the
swimming cove.

DPR, DWR

DPR, DWR

$115,000
Annual O&M w/
L1
Enhancements

LltoL5 -

LltoL5 Included above

Trails in the Thermalito
Forebay Area:

(see Appendix D)

Capital Improvements:

» Construct short shoreline
access hiking trails primarily
for fishing access at the North
Forebay.

« Construct a new North
Forebay loop trail (approx. 1
mile in length) near the
shoreline, subject to further
environmental review. Also
consider new trails around the
south side of the North
Forebay and the north side of
the South Forebay to create 2
new trail loop opportunities,
subject to environmental
review.

DWR, DPR

DWR, DPR

$225,000
Total Capital
(L1)

L1 Included above

L1 Included above

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Programmatic and O&M: $25,000 Annual
Oo&M w/ L1
Enhancements
 Provide annual O&M. DWR LiltoL5 -
Thermalito Forebay Area Programmatic and O&M: $40,000 Annual
Facility Replacement and O&M Accrual
Refurbishment (O&M) Estimate
($2,000,000
Total O&M over
50 years)
(L2 to L5)
« Anticipated replacement or DWR L2toL5
refurbishment of needed
facilities and structures over
the license term that have
reached their life expectancy
or are in need of replacement.
Subtotal Thermalito Forebay Mgmt. Unit: $895,000
Capital Facility Costs - New Construction (L1)
Future New Capital Facility Budget if Needed Based on Monitoring Results $2,000,000
(L2 to L5)
Subtotal Thermalito Forebay Mgmt. Unit: $690,000
Facility Operations Costs — Annual O&M With L1 Enhancements annually
assuming L1
enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $2,000,000
(L2 to L5)
March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
Thermalito Afterbay Management Unit
Wilbur Road Boat Ramp/ Capital Improvements: $10,000
Day Use Area Total Capital
(L1)

« Provide roadway directional DWR, DPR, DFG L1 Included above
signs for easier locating of this
site (component of the RMP’s
I&E Program).

« Based upon monitoring results | DWR, DPR, DFG L2toL5 Included in L 2
during the L 2 to L 5 phases, to L 5 Budget
and a determination of need,
construct 5-10 additional
vehicle parking spaces if
needed.

Programmatic and O&M: $25,000 Annual

Oo&M w/ L1
Enhancements
* Provide annual O&M. DWR, DPR, DFG LitoL5
Larkin Road Car-Top Boat | Capital Improvements: $250,000
Ramp Total Capital
(L1)

« Construct 5-10 new picnic DWR, DPR, DFG L1 Included above
tables with pole stoves and
shade ramadas.

« Provide a new vault toilet DWR, DPR, DFG Completed | Included above
building. (Interim Project)

 Provide a new sandy beach DWR, DPR, DFG L1 Included above
and a new swimming buoy
line approximately 100-200
feet from the shoreline.

Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

tables and install new picnic
tables with shade ramadas
(Interim Project).

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
* Provide roadside directional DWR, DPR, DFG L1 Included above
signs for easier locating of this
site (component of the RMP’s
I&E Program).
Programmatic and O&M: $50,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. DWR, DPR, DFG LitoL5
Monument Hill Boat Ramp/ | Capital Improvements: $0
Day Use Area Total Capital
(L1)
* None at this time. Continue to | ---
monitor.
Programmatic and O&M: $100,000
Annual O&M
* Provide annual O&M. DWR, DPR, DFG LitoL5
* Monitor water quality and DPR, DWR, DFG LltoL5 Included above
maintain coordination with
public health agencies at the
swimming cove.
Model Aircraft Flying Capital Improvements: $27,000
Facility Total Capital
(L1)
* Provide new paving at the DWR, DPR, DFG Completed | Included above
runways (Interim Project).
* Regrade and regravel the DWR, DPR, DFG Completed | Included above
parking area (Interim Project).
« Construct aircraft staging DWR, DPR, DFG Completed | Included above

March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
« Provide new vault toilet DWR, DPR, DFG Completed | Included above
building, bulletin/information
board, and fencing (Interim
Project).
Programmatic and O&M: $25,000 Annual
Oo&M w/ L1
Enhancements
* Provide annual O&M. If off- DWR, DPR, DFG, LitoL5
site impacts are observed, Permittee
fencing will be constructed to
prevent damage to sensitive
habitat in the area.
Thermalito Afterbay Area | Programmatic and O&M: $20,000 Annual
Facility Replacement and O&M Accrual
Refurbishment (O&M) Estimate
($1,000,000
Total O&M over
50 years)
(L2 to L5)
« Anticipated replacement or DWR, DPR L2toL5
refurbishment of needed
facilities and structures over
the license term that have
reached their life expectancy
or are in need of replacement.
Subtotal Thermalito Afterbay Mgmt. Unit: $287,000
Capital Facility Costs - New Construction (LD)
Future New Capital Facility Budget if Needed Based on Monitoring Results $1,000,000
(L2 to L5)
Subtotal Thermalito Afterbay Mgmt. Unit: $200,000
Facility Operations Costs - Annual O&M With L1 Enhancements annually
assuming L1
enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $1,000,000
(L2 to L5)
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing®
Actions® Responsible Entity”

Estimated
Costs?

Oroville Wildlife Area (OWA) Management Unit

Afterbay Outlet Area Capital Improvements: $2,450,000
(Boat Ramp/Day Use Total Capital
Area/Campground) (L1)

« Provide a new designated DWR, DFG L1 Included above
primitive RV/tent camping area
(no hookups) in the OWA north
of the Outlet Channel within
approximately 40 acres
adjacent to existing parking
and day use areas near the
outlet. Establish designated
hardened tent/RV campsites
with picnic tables and gravel
spurs with vehicle barriers.
The total number of new
campsites will be based on
monitoring demand over time,
but will not exceed the 40-acre
area. Twenty new RV/tent
campsites will be provided
initially within the 40-acre site.
Additional campsites may be
added later inthe L 2 to L5
phases if needed and based
upon site constraints.

* Provide a new designated day | DWR, DFG L1 Included above
use area at the Thermalito
Afterbay outlet south of the
Outlet Channel near the river.
Install 5-10 picnic tables
(exact number dependent on
site capacity and aesthetics).

* Regravel existing access DWR, DFG L1 Included above
roads. Revegetate disturbed
areas with native arid
landscaping for shade and
aesthetics, consistent with
wildlife habitat goals.

March 2006 Settlement Agreement RMP
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement Estimated
Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® 2
. 3 . 4 Costs
Actions Responsible Entity
* Provide 1-2 additional vault DWR, DFG L1 Included above
toilet buildings if needed.
» Upgrade the existing gravel DWR In process | Included above
boat ramp to concrete, with (planned for
paved parking. 2006-2007)
* Provide roadside directional DWR L1 Included above
signs for easier locating of this
site (component of I&E
Program).
Programmatic and O&M: $300,000
Annual O&M w/
L1
Enhancements
* Provide annual O&M. DWR, DFG LitoL5 -
Oroville Wildlife Area Capital Improvements: $400,000
Dispersed Use Sites and Total Capital
Dispersed River and Pond (L)
Access Sites
 Provide 2 Watchable Wildlife DWR, DFG L1 Included above
sites, and new trash
receptacles, vehicle barriers,
gravel shoulder parking,
signs, and possible site
hardening and closure
measures.
 Designate existing non- DWR, DBW, and DFG | L1
motorized boater put-ins/take- Included above
outs at the OWA Oultlet area
and add one additional river
access site downstream
pending completion of an
analysis of potential non-
motorized water trail shoreline
access sites (2-3 sites in total)
(Table B-2, Appendix B).
Programmatic and O&M: $32,000
Annual O&M w/
L1
Enhancements
Settlement Agreement RMP March 2006
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Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and

Capital Improvement

refurbishment of needed
facilities and structures over
the license term that have
reached their life expectancy
or are in need of replacement.

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
« Provide recurring O&M of DWR, DFG LltoL5 Included above
appropriate dispersed sites
and Watchable Wildlife sites,
including trash and debris
pickup, regulation
enforcement, and site
monitoring.
« Coordinate with DFG to
maintain and enhance existing
access opportunities for
traditional uses (hunting,
fishing).
 Provide annual O&M for new | DWR, DFG L1toL5 Included above
boater put-in/take-out within
the OWA.
Oroville Wildlife Area Programmatic and O&M: $20,000 Annual
Facility Replacement and O&M Accrual
Refurbishment (O&M) Estimate
($1,000,000
Total O&M over
50 years)
(L2 to L5)
* Anticipated replacement or DWR, DPR L2toL5

March 2006

A-38

Settlement Agreement RMP




Recreation Management Plan
Oroville Facilities P-2100 Relicensing

Table A-1. Proposed recreation facility capital improvement and O&M measures.

Capital Improvement and Capital Improvement

Resource Area / Site Programmatic/O&M Proposed and O&M Phasing® EsUmatg:d
. 3 . 4 Costs
Actions Responsible Entity
Subtotal OWA Mgmt. Unit: $2,850,000
Capital Facility Costs - New Construction (L1)
Future New Capital Facility Budget if Needed Based on Monitoring Results $1,000,000
(L2 to L5)
Subtotal OWA Mgmt. Unit: $332,000
Facility Operations Costs - Annual O&M/Programmatic With L1 Enhancements annually
assuming L1
enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $1,000,000
(L2 to L5)
TOTAL TABLE A-1 $31,430,000
Total Project Draft RMP Capital Facility Costs: Capital Facility Costs - New Construction (L1) (L1)
Future New Capital Facility Budget if Needed Based on Monitoring Results (L2 to L5) $25,000,000
(L2 to L5)
(See Table A-2 for Project-wide programmatic capital actions)
Total Project Draft RMP Facility Operations Costs: Facility Operations Costs - Annual O&M/ $6,467,000
Programmatic With L1 Enhancements Annual O&M
Assuming L1
Enhancements
Future Facility Replacement and Refurbishment O&M Budget if Needed $25,000,000
(L2 to L5)

(See Table A-2 for Project-wide programmatic O&M actions)

" Phasing is categorized by decade after the new FERC license is issued (assumed to be 2007 for planning purposes) - L1 =
2007-2016, L2 = 2017-2026, L3 = 2027-2036, L4 = 2037-2046, and L5 = 2047-2056. The exact timing of the proposed
measures in phases L2 through L5 may be triggered by reaching threshold criteria per the RMP’s Recreation Monitoring

Program (see Section 7.3).

2 Estimated costs are in 2005 dollars. Annual O&M cost responsibility is currently divided between the licensee and other

State agency funding sources. The licensee is responsible for implementation of the new license.

% Refer to draft RMP Section 6.0, Appendix C (Site Plans), and Appendix D (Trails Program) for additional details on the

proposed recreation measures in this table.

4 Responsibility for implementing the RMP ultimately rests with DWR as licensee. Where multiple entities are shown, DWR

has the primary responsibility.

Settlement Agreement RMP
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Table A-2. Proposed recreation programmatic measures.

. 3 Programmatic Lol Estimated
Programmatic Measure Measure Details Responsibilities’ Phasing Costs?
DWR to implement the « Continue to provide and DWR, DPR LltoL5 Included in
RMP programs following plan for O&M at existing and previous Table
license issuance and and new recreation sites. ongoing A-1
acceptance
« Comply with ADA (as DWR, DPR L1 $68,000 Capital
amended) and other (L1)
applicable regulations at
existing and new recreation
facilities, such as toilet
building replacement.
« Implement the final RMP DWR, DPR LltoL5 Average of
including providing periodic and $119,000
recreation monitoring per ongoing annual O&M
the RMP’s Recreation (L1 to L5)
Monitoring Program ($5,950,000
through the term of the total O&M over
new license. This program 50 yrs.)
has thresholds or triggers
established for additional
facility development or
expansion. Update/revise
the RMP over the new
license term. Conduct
periodic larger surveys
over the license term.
* Implement a comprehensive | DPR, DWR LltoL5 Included in
non-motorized trails previous Table
program. See Appendix D. A-1
« Continue implementation of | DPR, DWR L1 $100,000
and periodically (program Capital (L1)
review/update the develop-
Interpretive and Education ment) $20,000
(I&E) Program, using annually for I&E
existing agency personnel LitoL5 program O&M
where possible. (program (L1 to L5)
implementa-
tion
March 2006 Settlement Agreement RMP
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Table A-2. Proposed recreation programmatic measures.

. .3 Programmatic Lol Estimated
Programmatic Measure Measure Details Responsibilities’ Phasing Costs?

« Better clarify the role of DWR In Progress | In Progress
DPR, DFG, DBW, and
other responsible entities in
managing, maintaining,
and developing Project No.

2100 recreational

resources.
DWR, in cooperation with » Provide additional trash DFG, DWR L1ltoL5 Included in
DPR, DFG and other receptacles and signage at previous Table
appropriate agencies, will access points and provide A-1
work to resolve conflicts for additional trash pick-up.
between wildlife
management objectives « Post both regulatory and DFG, DPR,DWR | L1 Included in
and recreational activities educational signs detailing previous Table
and potential wildfire illegal fishing practices and A-1
hazards to visitors in the consequences.
OWA

* Prepare and implement an DFG, DWR L1 $50,000 Capital
OWA Management Plan, (L 1);
including a wildfire $10,000 Annual
evacuation plan for visitors O&M (L1 to L5)
to the OWA.

« Provide additional law and DWR, DFG, Butte | L1toL5 $250,000
regulation enforcement in Co. Sheriff's Capital (L1);
the OWA. Office, and/or $166,000

CHP (as Annual O&M
appropriate) (L1 to L5)

« Consider locating and DWR, DFG,WCB | L1 Included in
operating 2 ADA- previous Table
accessible Watchable A-1
Wildlife sites within the
OWA.

 Pursue administrative DWR, DFG L1 Included in
channels to amend/remove LCU admin.
the 5 mph boating speed costs and law
limit on the Thermalito enforcement
Afterbay south of SR 162. costs
Enforce the 5 mph boating elsewhere
speed limit north of SR 162
and post appropriate speed
limit signs, buoys, and
other measures as needed.

Settlement Agreement RMP March 2006
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Table A-2. Proposed recreation programmatic measures.

Programmatic Measure

Measure Details®

Programmatic
Responsibilities*

Estimated

Phasing’ Costs?

Annual Lake Oroville
July 4™ Fireworks

 Cooperate with local groups
in planning of annual
fireworks presentation at
Lake Oroville on or about
the 4™ of July.

DWR, DPR, CHP

LiltoL5 $210,000
Annual O&M

(L1 to L5)

Locate FERC license
Coordination Unit in
Oroville

 Provide staff and locate a
FERC License
Coordination Unit (LCU) at
DWR'’s Oroville Field
Division office. The LCU
will manage new License
Orders and will coordinate
new license
implementation.

DWR

LiltoL5 $75,000 Annual

O&M (L1 to L5)

DWR to create a new
public advisory
committee and public
information forum

« Facilitate a new Project No.
2100 Recreation Advisory
Committee (RAC) and
related public meetings.

 Conduct periodic workshops
to update the community
on progress of projects
associated with the new
FERC license.

» Maintain a web-based
Oroville Facilities license
bulletin board, updated
monthly or as needed with
project status reports,
milestones, community
events, license events,
meeting notes, etc.
covering all resource areas
of the new license.

DWR

DWR

DWR

Costs included
with the new
LCU above

LltoL5

Costs included
with the new
LCU above

LltoL5

Costs included
with the new
LCU above

LltoL5

DWR to evaluate potential
whitewater boating
enhancements in the
North Fork of Lake
Oroville

« Evaluate possible
concessionaire-operated
whitewater shuttle between
the upstream whitewater
reaches (below Poe
Powerhouse) and the Lime
Saddle Marina.

DWR

Concessionaire
cost

L1toL5

March 2006
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Table A-2. Proposed recreation programmatic measures.

. .3 Programmatic Lol Estimated
Programmatic Measure Measure Details Responsibilities’ Phasing Costs?

* Coordinate with PG&E to DWR LitoL5 Costs included
provide daily flow release with the new
information from the Poe LCU above
Project via a web link
and/or flow phone link.

TOTAL TABLE A-2:

Other Project Recreation Resource Programmatic Costs — Capital and O&M $468,000
Capital (L1)
$600,000
Annual O&M
(L1to L5)

TOTAL TABLES A-1 AND A-2 — CAPITAL FACILITY COSTS

Total Project Draft RMP Capital Facility Costs: Capital Facility Costs - New Construction $31,898,000

(L1) (L1)

Future New Capital Facility Budget (if Needed) Based on Monitoring Results $25,000,000
(L2to L5)

TOTAL TABLES A-1 AND A-2 — O&M COSTS

Total Project Draft RMP Facility Operations Costs: Facility Operations Costs - Annual $7,067,000

O&M/ Programmatic With L1 Enhancements Annual O&M
Assuming L1
Enhancements

Future Facility Replacement and Refurbishment O&M Budget (if Needed) $25,000,000
(L2 to L5)

Phasing is categorized by decade after the new FERC license is issued (assumed to be 2007 for planning purposes) - L1 =
2007-2016, L2 = 2017-2026, L3 = 2027-2036, L4 = 2037-2046, and L5 = 2047-2056. The exact timing of the proposed
measures in phases L2 through L5 may be triggered by reaching threshold criteria per the RMP’s Recreation Monitoring

Program (see Section 7.3).

2 Estimated costs are in 2005 dollars. Annual O&M cost responsibility is currently divided between the licensee and other
State agency funding sources. The licensee is responsible for implementation of the new license.
* Refer to draft RMP Section 6.0, Appendix C (Site Plans), and Appendix D (Trails) for additional details on the proposed

recreation measures in this table.

4 Responsibility for implementing the RMP ultimately rests with DWR as licensee. Where multiple entities are shown, DWR

has the primary responsibility.
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APPENDIX B

Proposed Recreation Measures, Schedules, and Estimated Costs for Actions
outside the FERC Project Boundary
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Table B-1. Proposed recreation facility capital improvement and O&M measures outside the FERC boundary.

. Capital Improvements and Programmatic | Capital Improvement and O&M . Estimated
Resource Area/Site and O&M Proposals Responsibilities Phasing Costs®
Low Flow Channel/Feather River
Riverbend Park Capital Improvements:
* Provide primary funding for planning, L1, or prior | $3,000,000
design, and construction of this site. (Initial
project
design and
construction)
$2,200,000
(Additional
D&C
funding)
 Candidate Boater Access Site: Construct DWR L1 $25,000.
new non-motorized boater put-in/take-out,
pending completion of analysis of non-
motorized water trail shoreline access
(Table B-2).
Programmatic and O&M:
« Candidate Boater Access Site: Provide or | DWR L1toL5 $2,000
fund annual O&M for the boater put- annually
in/take-out. O&M
Bedrock Park Capital Improvements:
 Candidate Boater Access Site: Construct DWR L1 $25,000
new non-motorized boater put-in/take-out,
pending completion of analysis of non-
motorized water trail shoreline access
(Table B-2).
Programmatic and O&M:
 Candidate Boater Access Site: Provide or | DWR L1toL5 $2,000
fund annual O&M for the boater put- annually
Settlement Agreement RMP March 2006
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Table B-1. Proposed recreation facility capital improvement and O&M measures outside the FERC boundary.

: Capital Improvements and Programmatic | Capital Improvement and O&M : Estimated
Resource Area/Site and O&M Proposals Responsibilities Phasing Costs’
in/take-out. O&M
Oroville Wildlife Area
Rabe Road Shooting Range
* Re-graded and regraveled the access road Concluded | $24,000
and parking area (Interim Project).
« Added targets and a safety berm (Interim Concluded | Included
Project). above
$5,274,000
(Capital)
$4,000
annually
Total Capital Facility and O&M Costs outside the FERC Boundary (O&M)

! Estimated costs are in 2005 dollars.

March 2006
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Table B-2. Proposed recreation programmatic measures outside the FERC boundary.

Programmatic Measure

Measure Details

Programmatic Responsibilities

Phasing

Estimated
Costs?!

DWR to initiate and fund a
whitewater boating
opportunity and recreation
feasibility study.

« After filing a signed Settlement Agreement

with FERC, DWR will initiate and fund a
non-motorized whitewater boating
opportunity and recreation feasibility study
to assist the Fund Steering Committee of
the Project Supplemental Benefit Fund in
determining whether to fund the
construction and operation of such a
project, or cost share on such a project
somewhere in the region, pursuant to their
funding criteria. This feasibility study will
be conducted in consultation with signatory
parties of the Settlement Agreement for the
Oroville Facilities. Specifically, American
Rivers, American Whitewater, and the City
of Oroville may actively contribute to the
completion of the study and participate in
its funding.

This study will build off of the results of R-
16 Whitewater and River Boating Report
(DWR 2004). Components of this study
will include: 1) a study scoping process; 2)
a review of potential whitewater boating
opportunities within the project area,
including park and non-park options, and
constraints (physical, operational,
environmental, estimated conceptual costs,
and permitting/approvals needed); 3) a
review of other existing and proposed
whitewater boating park and non-park
opportunities in the region (N. California, N.
Nevada, other nearby western states, or
other appropriate areas if possible),

DWR

L1?

Study Cost
$250,000°

Settlement Agreement RMP
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Table B-2. Proposed recreation programmatic measures outside the FERC boundary.

Estimated

Programmatic Measure Measure Details Programmatic Responsibilities | Phasing Costs?

including boating experience and
opportunities provided, seasonal timeframe
availability, typical user distance traveled,
and visitation census, if available; 4)
whitewater demand trends, market
feasibility, ownership and management
(and financing) options, estimates of direct
and indirect economic activity potentially
generated by such a facility, and potentially
competing venues or opportunities; and, 5)
conclusions regarding the feasibility of
constructing and operating a non-
motorized whitewater boating (park and
non-park) facility in the project area or
vicinity.

DWR to complete an « Within one year of the new FERC license | DWR, DBW L1 $100,000"
analysis of non-motorized becoming final, the licensee will complete
water trail shoreline access an analysis of non-motorized water trail
opportunities along the shoreline access opportunities along the
Feather River between the Feather River Water Trail within and in the
Feather River Fish Hatchery vicinity of the project boundary. This

and the downstream analysis will be conducted in consultation
boundary of the OWA. with signatory parties of the Settlement
Agreement for the Oroville Facilities.
Opportunities for constructing and
operating potential boater put-ins and take-
outs will be examined at the Feather River
Fish Hatchery area (RMP Section 6.3.2,
and Table A-1, Appendix A), Bedrock Park
(Appendix B, Table B-1), Riverbend Park
(Appendix B, Table B-1), at the southern
portion of the OWA (RMP Section 6.3.12,
and Table A-1, Appendix A).
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Table B-2. Proposed recreation programmatic measures outside the FERC boundary.

Estimated

Programmatic Measure Measure Details Programmatic Responsibilities Phasing Costs?

River access sites are defined as locations
where boaters may easily access the river
shoreline via gravel access roads and
small gravel parking areas. Shoreline
conditions at these sites will allow for hand-
carried/car-top watercraft (canoes, rafts,
and kayaks) to be placed in the water
without in-water grading or significant
shoreline disturbance. Suitable sites will
be identified and ranked in consultation
with the signatory parties. The licensee
will fund and/or construct two to three river
access sites in total within five years of the
new license becoming final. These sites
will be maintained by the licensee or
partner agency after construction and may
be collocated with other recreation
facilities.

The licensee will also work cooperatively
with California Department of Boating and
Waterways and other appropriate state or
local agencies to expand the boating trail
opportunities downstream in the Feather
River to the Sacramento River confluence
or beyond where practical. Maps and
interpretive displays for these facilities will
be developed.

$350,000
Total Programmatic Costs Outside the FERC Boundary (Study Costs)

! Estimated costs are in 2005 dollars.

% The study scoping process, including any necessary contracting efforts, will commence within 90 days of Settlement Agreement execution. Target study
completion will be within 15 months of execution of the Settlement Agreement.

% Except as provided in the Project Supplement Benefit Fund, the licensee’s financial obligation does not extend beyond this feasibility study. Study cost

Settlement Agreement RMP March 2006
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contribution by the licensee will be a maximum of $250,000.

* Estimated study and environmental analysis costs include $100,000. Note: Appendix A capital costs include up to 2 put-in/take-out sites at the Feather
River Fish Hatchery DUA and at the OWA totaling $50,000 for the two sites. Appendix A annual O&M costs also include $4,000 annually for these two
sites. Appendix B (Table B-1) includes capital costs for up to 2 put-in/take-out sites at Bedrock Park and/or Riverbend Park totaling $50,000 for the two
sites. Appendix B annual O&M costs assume $4,000 annually for these two sites.

March 2006 Settlement Agreement RMP
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